
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/10/2021

ESTIMATE SUMMARY 09:41:54

CONTID: C22810         ESTIMATE NO: 0001 PROG 2005

PCN: 22810-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 8TH STREET TO 14TH STREET DURANGO PERCENT TIME:

PROJECT NO: C5502-106                     

US 550 DURANGO 9TH TO 12TH

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,623,879.42 PARTICIPATING $ $ 3,300.00

AWARD PROJECT AMT: 3,289,092.32 NON-PARTICIPATING 201,820.28

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,140.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.33

WORK DAYS

WORK DAYS

5.66%

3,418,759.14

205,120.28

205,120.28

200,979.67

$

$

$

$

3,300.00

201,820.28

205,120.28

0.00

205,120.28

-4,140.61

0.00

200,979.67

0.00

AMOUNT DUE 200,979.67 200,979.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 200,979.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

8.0 TIME ALLOW: 96

ORIG TIME ALLOW: 96

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/09/202109/02/2021

04/15/2021

05/14/2021

06/08/2021

08/09/2021
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

3.000

EACH

2,591.00000

0010 Brush Clearing 0.000

3.000

202-00014  
 

1,116.003.000

1,116.00

3.000

HOUR

372.00000

0015 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

34.000

SY  

51.00000

0020 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

90.000

SY  

42.00000

0025 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

47.000

LF  

33.00000

0030 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

42.000

LF  

33.60000

0035 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

649.000

LF  

36.30000

0040 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

3.000

SY  

72.00000

0045 *Removal of Concrete Pavement 0.000

542.300

202-00210  
 

41,214.80542.300

41,214.80

3,228.000

SY  

76.00000

0050 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

448.000

SY  

43.00000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,685.000

SY  

19.60000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,650.000

SF  

3.70000

0065 Removal of Power Pole 0.000

0.000

202-00710  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0070 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

5.000

EACH

462.00000

0075 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

450.00000

0080 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

850.00000

0085 Removal of Traffic Signal Equipment (12th Street) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0090 Removal of Traffic Signal Equipment (9th Street) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

88.000

CY  

35.00000

0100 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

227.50000

0105 Potholing 0.000

44.000

203-01597  
 

11,000.0044.000

11,000.00

44.000

HOUR

250.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

65.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

50.000

LF  

11.00000

0120 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

208.000

LF  

30.30000

0125 *Aggregate Bag 0.000

84.000

208-00035  
 

2,822.4084.000

2,822.40

84.000

LF  

33.60000

0130 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

844.00000

0135 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

1.000

208-00053  
 

1,239.001.000

1,239.00

3.000

EACH

1,239.00000

0140 *Storm Drain Inlet Protection (Type II) 0.000

10.000

208-00054  
 

5,930.0010.000

5,930.00

15.000

EACH

593.00000

0145 *Storm Drain Inlet Protection (Type III) 0.000

1.000

208-00056  
 

656.001.000

656.00

2.000

EACH

656.00000

0150 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

2,685.00000

0155 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

107.00000

0160 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

332.50000

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

300.000

HOUR

50.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

55.00000

0175 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0180 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

25.000

EACH

310.00000

0185 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0190 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0195 Modify Manhole (Special) 0.000

0.000

210-04016  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0200 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

3,419.000

SF  

3.30000

0205 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

149.00000

0210 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

8,800.00000

0215 *Monitoring Technician 0.000

45.000

250-00050  
 

7,425.0045.000

7,425.00

160.000

HOUR

165.00000

0220 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

8.000

HOUR

165.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Material Handling (Stockpile) 0.000

33.580

250-00200  
 

591.0133.580

591.01

385.000

CY  

17.60000

0230 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

165.000

TON 

61.00000

0235 *Aggregate Base Course (Class 6) 0.000

82.470

304-06000  
 

5,525.4982.470

5,525.49

1,468.000

TON 

67.00000

0240 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

320.000

TON 

292.00000

0245 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

105.000

GAL 

91.35000

0250 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

16.000

SY  

228.50000

0255 *Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

1,561.000

SY  

265.10000

0260 Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

20.000

LF  

350.00000

0265 Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

63.000

LF  

750.00000

0270 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

8,195.00000

0275 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

95.000

SY  

113.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

56.000

SY  

113.00000

0285 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

41.000

LF  

51.80000

0290 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

83.000

LF  

52.00000

0295 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

4,023.000

LF  

51.70000

0300 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

365.000

LF  

51.75000

0305 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

20.000

LF  

52.00000

0310 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

7,273.000

SF  

13.60000

0315 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

12.000

EACH

250.00000

0320 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

33.000

LF  

15.00000

0325 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

2,378.000

LF  

30.00000

0330 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

897.000

LF  

20.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

220.000

LF  

20.00000

0340 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,099.000

LF  

25.00000

0345 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

128.000

LF  

20.00000

0350 *6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

0.000.000

0.00

127.000

LF  

53.00000

0355 6 Inch Electrical Conduit (Plastic) (Bored) 0.000

0.000

613-01600  
 

0.000.000

0.00

99.000

LF  

53.00000

0360 Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

0.000.000

0.00

359.000

LF  

53.00000

0365 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

0.000

613-03492  
 

0.000.000

0.00

99.000

LF  

53.00000

0370 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

1,900.00000

0375 Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

13.000

EACH

1,100.00000

0380 Wiring (12th Street) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0385 Wiring (9th Street) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

20,000.00000



CONTID: C22810         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0395 Luminaire (LED) (8,000 Lumens) 0.000

0.000

613-13008  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0400 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0405 Light Mast Arm (6 Foot) 0.000

0.000

613-74000  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0410 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

87.000

SF  

29.00000

0415 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

24.000

SF  

39.00000

0420 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

454.00000

0425 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

613.00000

0430 Signal Head Backplates 0.000

0.000

614-10160  
 

0.000.000

0.00

17.000

EACH

386.00000

0435 Traffic Signal Face (12) 0.000

0.000

614-70112  
 

0.000.000

0.00

1.000

EACH

572.00000

0440 Pedestrian Signal Face (16) 0.000

0.000

614-70117  
 

0.000.000

0.00

2.000

EACH

601.00000



CONTID: C22810         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

551.00000

0450 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

18.000

EACH

803.00000

0455 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,144.00000

0460 Traffic Signal Face (12-12-12-12-12) (Dog House) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,292.00000

0465 Traffic Controller Cabinet 0.000

0.000

614-72854  
 

0.000.000

0.00

2.000

EACH

23,668.00000

0470 Pedestrian Push Button Post Assembly (Accessible) 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

2,554.00000

0475 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

5.000

EACH

3,029.00000

0480 Traffic Signal Vehicle Detector (Special) (Advance) 0.000

0.000

614-72885  
 

0.000.000

0.00

2.000

EACH

7,631.00000

0485 Traffic Signal Vehicle Detector (Special) (Stop Bar) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

7,884.00000

0490 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

26,675.00000

0495 Traffic Signal-Light Pole Steel (2-55&65 Foot Mast 
Arm) 

0.000

0.000

614-81555  
 

0.000.000

0.00

2.000

EACH

38,980.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

4.000

EACH

3,957.00000

0505 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

2.000

EACH

5,307.00000

0510 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,178.000

LF  

2.00000

0515 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

138.00000

0520 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

3.000

EACH

2,594.00000

0525 Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

7,670.00000

0530 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

2,750.00000

0535 *Construction Surveying 0.000

0.200

625-00000  
 

10,606.600.200

10,606.60

1.000

L S 

53,033.00000

0540 Mobilization 0.000

0.110

626-00000  
 

67,100.000.110

67,100.00

1.000

L S 

610,000.00000

0545 *Public Information Management (Tier III) 0.000

38.000

626-01113  
 

2,774.0038.000

2,774.00

145.000

DAY 

73.00000

0550 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

171.00000
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PCN: 22810-BID    ESTIMATE RUN 09/10/2021

PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,742.000

SF  

19.35000

0560 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

879.000

SF  

23.00000

0565 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

469.000

SF  

20.50000

0570 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

768.000

SF  

23.20000

0575 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

1,206.000

SF  

13.00000

0580 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

406.000

SF  

16.20000

0585 *Flagging 0.000

44.000

630-00000  
 

1,500.4044.000

1,500.40

3,000.000

HOUR

34.10000

0590 *Traffic Control Inspection 0.000

7.000

630-00007  
 

3,080.007.000

3,080.00

39.000

DAY 

440.00000

0595 *Traffic Control Management 0.000

11.000

630-00012  
 

12,100.0011.000

12,100.00

96.000

DAY 

1,100.00000

0600 Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0605 Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

5.000

MON 

2,000.00000
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PROJECT: C5502-106                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

330.002.000

330.00

10.000

EACH

165.00000

0615 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

48.000

LF  

82.50000

0620 *Construction Traffic Sign (Panel Size A) 0.000

11.000

630-80341  
 

786.5011.000

786.50

26.000

EACH

71.50000

0625 *Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

330.004.000

330.00

8.000

EACH

82.50000

0630 *Construction Traffic Sign (Special) 0.000

28.000

630-80344  
 

570.0828.000

570.08

77.000

SF  

20.36000

0635 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

20,900.002.000

20,900.00

5.000

EACH

10,450.00000

0640 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,650.001.000

1,650.00

2.000

EACH

1,650.00000

0645 *Drum Channelizing Device 0.000

19.500

630-80360  
 

858.0019.500

858.00

120.000

EACH

44.00000

0650 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

13.000

630-80364  
 

715.0013.000

715.00

120.000

EACH

55.00000

0655 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

48.000

LF  

156.25000

0660 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

5.000

EACH

3,850.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:41:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0675 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0680 Project First Program 0.000

1,000.000

700-70111  
 

1,000.001,000.000

1,000.00

1,000.000

F A 

1.00000

0685 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0690 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 201,820.28201,820.283,620,579.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Sanitary Facility 0.000

1.000

620-00020  
 

3,300.001.000

3,300.00

1.000

EACH

3,300.00000

CAT 3,300.003,300.003,300.00CURRENT AMT0400 $ $ $

$ 205,120.28205,120.28$3,623,879.42$CURRENT AMTPROJECT TOTAL


